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Clarendon Recreation Ground
Master Plan - proposed projects for construction between 2022 and 2027.
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05 (2022/23)
 Upgrade Pavilion picnic area with better drainage,   
 stone walling, planting and rocks for natural play  

2

06 (2026/27)
 Upgrade lower courts with new lights, fencing,  
 compliant playing surface, seating areas and  
 better drainage

P Existing playground

04 (2022/23)
 Upgrade Oval Road river carpark with   
 wheelstops and compacted aggregate

03b (2022/23)
 Upgrade over ow carpark with wheelstops 
 and compacted aggregate

01a (2021/22) 
Planting of the Pavilion embankment 

 – completed
01b (2021/22)
 Oval embankment planting with native species 
 – completed

02 (2022/23)
 Upgrade top court with new fencing, 
 lighting and playing surface

03a (2022/23)
 Formalise Pavilion carpark with asphalt,   
 planting and better grades/ more level surfaces
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PROJECT KEY


